Milijana Petrovic was born in 1990 in Dvor, Croatia. She was living with her parents in a family house in the nearby village of Zut. She remembers her carefree childhood and the way she liked to play in the backyard with other children from the neighborhood. Her mother was taking care of the household, while her father worked at a transportation company.

In the summer of 1995, during the operation “Oluja”, Milijana and her family fled to Serbia. Without any personal belongings, they left Zut and their home. They first arrived at Milijana’s cousin’s in Jagodina, central Serbia, where they stayed for several months. After that, the Petrovic family moved to Mladenovo, in Vojvodina, where they rented a small village house and where Milijana’s younger sister was born. In Mladenovo, Milijana finished elementary school. In 2002, they moved again, this time to Ub, to settle permanently. In Ub, Milijana finalized her vocational education.

Due to the difficult economic situation of her family, both she and her sister started working while they were still very young. “It has never been easy to find a job in such a small town, but we are managing,” says Milijana.

In 2011, Milijana gave birth to her son Petar. “For me - as a single mother - it is important to have a job which, in addition to providing regular income, would allow me to take Petar to school and collect him, because I’m raising him alone,” explains Milijana. “Since my mother and sister live in a village more than 20 kilometers away, they cannot afford coming here every day.” Currently, Milijana works as a cook in a nearby restaurant. Her working shifts change weekly and sometimes she has to leave Petar by himself, which has made him quite an independent boy already.

Milijana and Petar currently live in a 20-square-metre single room apartment, with no access to fresh air. By the end of 2019, they will move into the new RHP apartment in Ub. Milijana strongly believes that, for her and Petar, everything will be much easier and nicer once they get a new home.

* Official figure as per signed Grant Agreements. The final figure will be known at the completion of each sub-project.

October 2018

www.regionalhousingprogramme.org
## FINANCIAL AND IMPLEMENTATION STATUS OF SUB-PROJECTS

**October 2018**

### SRB1
- **Provision of 64 prefabricated houses and 128 building material packages for 192 households**
  - Grant approval and grant agreement signature: 08/04/2013 - 14/03/2014
  - Total estimated cost: €2,212,500
  - Grant amount approved: €1,993,000
  - National contribution: €219,500 *
  - Grant amount disbursed: €1,719,834

### SRB2
- **Support to 870 refugee families through four different housing modalities**
  - Grant approval and grant agreement signature: 11/10/2013 - 09/09/2014
  - Total estimated cost: €13,062,936
  - Grant amount approved: €11,560,936
  - National contribution: €1,502,000 *
  - Grant amount disbursed: €10,283,395

### SRB3
- **Support to 715 refugee families through four different housing modalities**
  - Grant approval and grant agreement signature: 06/12/2013 - 09/09/2014
  - Total estimated cost: €13,642,918
  - Grant amount approved: €10,963,918
  - National contribution: €2,679,000 *
  - Grant amount disbursed: €8,648,270

### SRB4*
- **Support to 1,233 refugee families through four different housing modalities**
  - Grant approval and grant agreement signature: 23/06/2014 - 06/11/2014 (as extended)
  - Total estimated cost: €18,666,664
  - Grant amount approved: €16,659,554
  - National contribution: €2,007,110 *
  - Grant amount disbursed: €13,993,100

---

### SRB1.C1
- Provision of 64 prefabricated houses completed
- Start of project: October 2015
- Expected completion: 1st half of 2017

### SRB1.C2
- Delivery of 128 packages of building material completed
- Start of project: June 2015
- Expected completion: 2nd half of 2016

### SRB2.C1
- Construction of 200 apartments in 9 municipalities completed
- Start of project: March 2017
- Expected completion: 1st half of 2019

### SRB2.C2
- Provision of 120 prefabricated houses in 36 municipalities completed
- Start of project: July 2016
- Expected completion: 2nd half of 2019

### SRB2.C3
- Provision of 300 building material packages completed
- (new estimate: 338)
- Start of project: March 2017
- Expected completion: 2nd half of 2019

### SRB2.C4
- Purchase of 250 village houses in 20 municipalities completed
- Start of project: September 2016
- Expected completion: 2nd half of 2018

### SRB3.C1
- Construction of 235 apartments completed
- Start of project: September 2016
- Expected completion: December 2017

### SRB3.C2
- Construction of 80 prefabricated houses (new estimate: 49) completed
- Start of project: March 2017
- Expected completion: 1st half of 2019

### SRB3.C3
- Provision of 350 building material packages (new estimate: 302) completed
- Start of project: March 2018
- Expected completion: 2nd half of 2019

### SRB3.C4
- Purchase of 50 village houses (new estimate: 69) completed
- Start of project: June 2016
- Expected completion: 2nd half of 2018

### SRB4.C1
- Construction of 261 apartments in 13 municipalities completed
- Start of project: July 2017
- Expected completion: 1st half of 2019

### SRB4.C2
- Construction of 80 prefabricated houses (new estimate: 81) completed
- Start of project: June 2016
- Expected completion: 2nd half of 2018

### SRB4.C3
- Provision of 562 building material packages completed
- Start of project: June 2016
- Expected completion: 2nd half of 2019

### SRB4.C4
- Purchase of 329 village houses completed
- Start of project: August 2016
- Expected completion: 1st half of 2019

* Official figure as per signed Grant Agreements. The final figure will be known at the completion of each sub-project.
# Financial and Implementation Status of Sub-Projects

## October 2018

### SRB5

Support to 1,847 refugee families through three different housing modalities

<table>
<thead>
<tr>
<th>Sub-Project</th>
<th>Beneficiary Selection</th>
<th>Start of Project</th>
<th>Expected Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SRB5.C1</td>
<td>Ongoing</td>
<td>2nd half of 2017</td>
<td>2nd half of 2019</td>
</tr>
<tr>
<td>SRB5.C2</td>
<td>Ongoing</td>
<td>2nd half of 2018</td>
<td>2nd half of 2019</td>
</tr>
<tr>
<td>SRB5.C3</td>
<td>Ongoing</td>
<td>September 2017</td>
<td>2nd half of 2019</td>
</tr>
</tbody>
</table>

- Total estimated cost: **€ 52,043,857**
- Grant amount approved: **€ 38,814,421**
- National contribution: **€ 13,229,436**
- Grant amount disbursed: **€ 23,559,636**

### SRB7 **

Provision of minimum 490 housing solutions for beneficiaries selected under sub-projects SRB2, SRB4, SRB5

<table>
<thead>
<tr>
<th>Sub-Project</th>
<th>Beneficiary Selection</th>
<th>Start of Project</th>
<th>Expected Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SRB7.C1</td>
<td>Completed</td>
<td>2nd half of 2018</td>
<td>2nd half of 2019</td>
</tr>
<tr>
<td>SRB7.C2</td>
<td>Ongoing</td>
<td>1st half of 2019</td>
<td>1st half of 2019</td>
</tr>
<tr>
<td>SRB7.C3</td>
<td>Ongoing</td>
<td>2nd half of 2019</td>
<td>1st half of 2019</td>
</tr>
<tr>
<td>SRB7.C4</td>
<td>Completed</td>
<td>2nd half of 2018</td>
<td>1st half of 2019</td>
</tr>
</tbody>
</table>

- Total estimated cost: **€ 9,166,861**
- Grant amount approved: **€ 9,166,861**
- National contribution: -
- Grant amount disbursed: **€ 3,900,300**

### SRB8

Provision of 938 housing solutions (new construction, pre-fabs, building material, village houses)

<table>
<thead>
<tr>
<th>Sub-Project</th>
<th>Beneficiary Selection</th>
<th>Start of Project</th>
<th>Expected Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SRB8.C1</td>
<td>Ongoing</td>
<td>1st half of 2019</td>
<td>2nd half of 2020</td>
</tr>
<tr>
<td>SRB8.C2</td>
<td>Ongoing</td>
<td>2nd half of 2018</td>
<td>2nd half of 2020</td>
</tr>
<tr>
<td>SRB8.C3</td>
<td>Ongoing</td>
<td>1st half of 2019</td>
<td>1st half of 2020</td>
</tr>
<tr>
<td>SRB8.C4</td>
<td>Ongoing</td>
<td>2nd half of 199</td>
<td>1st half of 2020</td>
</tr>
</tbody>
</table>

- Total estimated cost: **€ 19,873,866**
- Grant amount approved: **€ 17,990,866**
- National contribution: **€ 1,883,000**
- Grant amount disbursed: **€ 7,143,635**

### SRB9

Provision of 900 housing solutions (new construction and purchase of apartments, pre-fabs, building material, village houses)

<table>
<thead>
<tr>
<th>Sub-Project</th>
<th>Beneficiary Selection</th>
<th>Start of Project</th>
<th>Expected Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SRB9.C1a</td>
<td>Ongoing</td>
<td>1st half of 2019</td>
<td>-</td>
</tr>
<tr>
<td>SRB9.C1b</td>
<td>Ongoing</td>
<td>2nd half of 2020</td>
<td>-</td>
</tr>
<tr>
<td>SRB9.C2</td>
<td>Ongoing</td>
<td>2nd half of 2018</td>
<td>-</td>
</tr>
<tr>
<td>SRB9.C3</td>
<td>Ongoing</td>
<td>1st half of 2019</td>
<td>-</td>
</tr>
<tr>
<td>SRB9.C4</td>
<td>Ongoing</td>
<td>1st half of 2020</td>
<td>-</td>
</tr>
</tbody>
</table>

- Total estimated cost: **€ 23,590,391**
- Grant amount approved: **€ 19,859,391**
- National contribution: **€ 3,731,000**
- Grant amount disbursed: -

---

* Official figure as per signed Grant Agreements. The final figure will be known at the completion of each sub-project.
** Note that the grant application for SRB6, although submitted, was never approved by the RHP Fund Assembly of Donors but the housing units were included in later sub-projects.

www.regionalhousingprogramme.org
The Regional Housing Programme is financed and supported by the international community.

The Regional Housing Programme (RHP) was set up to provide durable housing solutions to vulnerable refugees and displaced persons following the 1991-1995 conflicts on the territory of former Yugoslavia. The RHP is implemented by Bosnia and Herzegovina, Croatia, Montenegro and Serbia and mostly financed by the international donor community. The main donor is the European Union. The other donors are the United States of America, Germany, Norway, Italy, Switzerland, Denmark, Turkey, Luxembourg, Spain, Cyprus, the Czech Republic, Hungary, Romania and the Slovak Republic.