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As a consequence of the armed conflicts in the 1990s, over three million people were 
displaced both within and beyond the borders of Bosnia and Herzegovina, Croatia, 
Montenegro and Serbia.

Over the past two decades, sustained efforts by the four affected states as well as 
support from the international community have enabled the majority of those affected 
to return home or find other durable solutions. Despite these considerable efforts, 
almost half a million people remain displaced throughout the region.

The Regional Housing Programme (RHP) – a joint initiative by Bosnia and Herzegovina, 
Croatia, Montenegro and Serbia (the Partner Countries) – was set up in 2012 to address 
this protracted displacement situation.  Its aim is to provide sustainable housing 
to the most vulnerable refugees and displaced persons following the 1991-1995 
conflicts on the territory of former Yugoslavia, including internally displaced persons in  
Montenegro from 1999. In the Belgrade Declaration of 7 November 2011, the RHP 
Partner Countries committed themselves to the principle of respect for the rights 
of refugees and internally displaced persons and to the mutual obligation to closely 
coordinate activities in order to ensure truly durable solutions, either through voluntary 
return and reintegration or local integration of the displaced.

The RHP consists of four individual Country Housing Projects, each implemented at 
country level. Contrary to most other housing projects in the region, the RHP is not 
just about providing housing. It is also about fostering the institutional capacity of the 
Partner Countries to deliver sustainable housing solutions not just to RHP beneficiaries 
but also to other population groups with unmet housing needs. Thanks to its regional 
character, the RHP encourages the four Partner Countries to co-operate closely in solving 
common problems, thereby improving neighbourly relations and fostering security and 
stability in the region. 

What is the 
Regional Housing 
Programme?
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The CEB plays a major role in the implementation and smooth running of the 
Regional Housing Programme: it manages donor funds, coordinates stakeholders, 
and oversees the implementation of the Programme by the four partner countries, 
which also involves the management of substantial technical assistance support. 

Indeed, the CEB was invited to manage the Programme because it was well-
placed to do so, not only thanks to its relevant experience in the region but also 
because assistance to migrants, refugees and displaced persons has been at the 
heart of its mandate since it was established over 60 years ago. 

In recent years, the Bank’s social mandate has become particularly relevant in 
Europe. The influx of migrants and refugees and their uneven inclusion - economic, 
social and cultural - remains a key challenge for many European countries.  
The CEB has mobilised a considerable amount of resources to provide assistance 
in the current circumstances.  

In the coming years, the Bank will continue to work closely with all RHP stakeholders 
in order to deliver additional housing. With the funds made available by the 
donors so far, 34 000 vulnerable persons are expected to have a decent home 
by end-2021, thanks to the Programme. 

More broadly, the CEB will continue to foster inclusive growth throughout Europe, 
for the benefit of migrants and refugees as well as of their host communities.

Rolf Wenzel

Governor
CEB

Forewords by 
CEB and European Union
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The Regional Housing Programme is changing lives. In 2017, the number of 
beneficiaries of the Programme more than doubled. More than 8 000 vulnerable 
persons now have a decent home. 

To support more people, the European Commission provided an additional  
EUR 45 million to the action in 2017. The Commission is the largest donor to the 
Programme with EUR 232 million pledged or 82% of all contributions. 

The European Commission supports the Regional Housing Programme 
because it makes a difference for the citizens of the Western Balkans.  
The Regional Housing Programme is an investment in the peace, reconciliation, 
stability, good neighbourly relations and prosperity of the Western Balkans 
and of Europe at large. It creates jobs and economic development.  
It promotes inclusion and reflects European values.

That is why I invite all stakeholders, but first and foremost the Partner Countries, 
to forge ahead with the implementation of the Programme. 

I am confident that, together, we will continue to make this Programme a success.

Johannes Hahn

Commissioner for European Neighbourhood Policy  
and Enlargement Negotiations, European Commission
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RHP Facts And Figures

8 100
vulnerable 
persons now 
have decent 
homes

4
Partner Countries implementing the 
Programme: Bosnia and Herzegovina, 
Croatia, Montenegro, Serbia

14
Donors who pledged during Sarajevo Donors’ Conference in 2012

3

more than

28 000
vulnerable persons will 
have a home thanks to 
ongoing projects

ImPLEMENTING 
PARTNERS
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Sub-projects approved

EUR 85 million
Grants disbursed

EUR 183 million 
Grants approved

EUR 33 million 
National contribution by 
Partner Countries

Eur 284 million  
FUNDS PLEDGED BY DONORS

U.S.

Germany

Norway

Turkey

Denmark

Luxembourg

Switzerland Italy

1.3

1.0

0.5

24.0

7.5

5.0 5.0
7.0

European Union

€ 232 M
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8 100 VULNERABLE INDIVIDUALS 
PROVIDED WITH DECENT HOMES

2017 was a record year in terms of RHP deliveries: 
altogether, some 5 000 vulnerable persons were 
provided with access to decent housing. 

In all, since 2014, the RHP has enabled 8 100 
persons who had been displaced since the armed 
conflicts in the 1990s to gain access to dignified 
housing conditions.

Sustained Donor  
support

In recognition of the Programme’s progress and its 
tangible impact on regional reconciliation, Donors 
made sizeable new contributions to the RHP in 
2017. The United States of America provided a 
new contribution of USD 10 million, while Germany 
and Norway contributed an additional EUR 1.5 
million each. The European Union, represented 
by the European Commission, committed an 
additional EUR 45 million, which will finance both 
housing solutions and implementation support 
measures. This new contribution confirmed the 
European Union’s status as the largest donor to 
this Programme, with approximately EUR 193 
million committed, representing almost 80% of 
total contributions.

RENEWED COMMITMENT BY 
PARTNER COUNTRIES

In November 2017, in a joint statement, the RHP 
Partner Countries reiterated their continued 
commitment to the RHP and highlighted the 
Programme’s uniqueness as a post-conflict 
reconstruction programme both in the region 
and worldwide. 

They further stated that the RHP is also making 
an important contribution to poverty reduction, 
social inclusion and economic empowerment 
as well as supporting Bosnia and Herzegovina, 
Montenegro and Serbia in their European Union  
accession process.RHP beneficiaries in Benkovac, Croatia

Main Achievements in 2017
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More focus on sustainability

As more and more vulnerable families access 
a housing solution in their places of origin or 
displacement, more emphasis is being put on the 
sustainability prospects of the beneficiaries. In 
2017, the RHP stakeholders agreed to analyse what 
gaps exist in terms of access to services, rights, etc. 
for RHP beneficiaries, and how and by whom they 
could be addressed. 

The role of UNHCR and OSCE is crucial in this 
respect, as – in addition to monitoring beneficiary 
selection – they assist the Partner Countries in 
providing detailed plans for the sustainability of 
the housing solutions offered. 

Outlook for 2018 

In 2018, implementation is expected to further 
accelerate: the Programme should deliver housing 
to 9 000 persons, almost twice as many as in 2017. 

Moreover, the delivery of homes will continue in 
subsequent years: by the time they are completed 
in 2020, the projects approved to date (24 in total) 
should make it possible to reach some 28 000 
persons. 

In addition, several new project approvals are 
in the pipeline in the four Partner Countries.  
By 2021, when the Programme is expected to 
be concluded, the RHP should have significantly 
improved the living conditions of an estimated  
34 000 vulnerable persons.

CONTINUED IMPLEMENTATION 
SUPPORT

The RHP covers a large territory and provides an 
array of housing modalities tailored to the needs 
of its beneficiaries. To implement a programme of 
such magnitude, it is indispensable to have systems 
and procedures in line with international standards. 
To help the Partner Countries achieve such 
standards, they are provided with comprehensive 
technical assistance, financed by the European 
Commission and embedded in the implementing 
structures. Since 2013, this technical assistance 
has been provided by a consortium comprising 
EPTISA, GIZ and the Danish Refugee Council. 
Following a tender launched in September 2017, 
the consortium was again selected as the provider 
of technical assistance for a four-year period. The 
CEB is entrusted with overseeing and coordinating 
all RHP implementation support activities, including 
managing the provision of technical assistance.

RHP beneficiary family moving into a new 
apartment in Konik, Montenegro
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As at end 2017, the RHP in Bosnia and Herzegovina had provided durable 
housing solutions for close to 500 beneficiary families. The RHP is now 
entering its most intensive phase in delivering the results, with 1 200 
housing units planned to be completed in 2018. By targeting the most 
vulnerable displaced populations, the RHP is also making a substantial 
contribution to fulfilling national obligations in addressing poverty 
reduction, social inclusion and economic empowerment.

We also recognise that, in addition to housing, vulnerable beneficiary 
families must be provided with access to utilities, economic opportunities 
and social rights. With this aim in view, we have developed sustainability 
plans and identified measures to ensure the lasting and sustainable (re)
integration of the families.

Importantly, cooperation with the Partner Countries in the region has 
proved critical to the  RHP’s success. It has also had a positive impact 
in restoring mutual trust and stability, and in promoting  peace and 
coexistence;  as such, it will be maintained and further enhanced.

RHP 
Country housing project

Bosnia and Herzegovina

Semiha Borovac

Minister for Human Rights and Refugees  
Bosnia and Herzegovina
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Sub-project Locations

Sub-project BiH1
Provision of building materials to 20 families and turnkey reconstruction 
assistance to 150 families 

Sub-project BiH2
Provision of housing solutions to 780 households for return and 
reintegration or local integration in BiH

Sub-project BiH3
Construction of 512 flats in multi-apartment buildings for local 
integration of refugees and IDPs

Sub-project BiH4
Reconstruction of 435 family houses for the return of refugees and IDPs 
and construction of 45 family houses for local integration of IDPs in BiH

Sub-project BiH5
Re/construction of 50 family houses for local integration and re/
construction of 500 family houses for return of refugees and IDPs in BiH
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Key Facts and Figures

Housing units

€ 17 million

€ 49 million

€  8 million

Grants disbursed

Grants approved

National contribution Number of sub-projects 
approved

Number of  beneficiaries 
(estimate)

2 490

MEHO ĆUROVIĆ, Foča Ustikolina,  
Bosnia and Herzegovina

Between 1992 and 2000, Meho Ćurović lived in 
the Home for Disabled Children in Herceg Novi,  
Montenegro. When he returned to his pre-war place 
of residence, he had to live in extremely inhumane 
conditions in a greenhouse. When the municipality of 
Foča found out under which conditions he had to live, 
it provided him with a container. Meho lived there 
until moving into the new RHP financed building in 
Ustikolina in November 2017. Now, he will finally be 
"among people", he says with a smile on his face.
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RHP 
Country housing project

Croatia

Nikola Mažar

State Secretary 
Central State Office for Reconstruction  
and Housing Care, Croatia

Throughout the year 2017, the Republic of Croatia has continued 
implementing projects within the scope of the Regional Housing Programme, 
and has successfully completed three sub-projects: a home for elderly 
and disabled persons in Glina for 75 beneficiaries, construction of two 
apartment buildings in Knin for 40 families and the construction of an 
apartment building in Benkovac for 21 families. The sub-project “Purchase 
of 101 flats” is in its final phase with four flats remaining to be purchased. 

The focus is now on implementation of the sub-project “Organized 
renovation, reconstruction and construction of 62 houses”. The Central 
State Office for Reconstruction and Housing Care is fully committed to 
continue with implementation of the RHP in the forthcoming years through 
three newly proposed sub-projects, and recognizes that the RHP is part 
of a wider political process that has contributed to fostering stability in 
the region and cooperation between the Partner Countries.
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Sub-project HR1
Construction of an apartment 
building for 29 families in 
Korenica

Sub-project HR2
Construction of two residential 
buildings in Knin for 40 
beneficiary households

Sub-project HR3
Reconstruction of a home for  
75 elderly and disabled persons 
in Glina 

Sub-project HR4
Purchase of 101 flats within  
and outside the Areas of  
Special State Concern

Sub-project HR5
Construction of a residential 
building for 21 families  
in Benkovac

Sub-project HR6
Renovation, reconstruction or 
construction of 62 family houses

SLAVICA ZUBONJA, Benkovac, Croatia

Slavica comes from Kakanj, Bosnia and Herzegovina, 
from where she was banished to Croatia in 1993, 
together with her family. Her husband died, leaving 
Slavica alone with her sick mother and two young sons. 
They decided to come to Benkovac in 2013 and have 
since lived in a simple accommodation, paid by the 
Central State Office for Reconstruction and Housing 
Care/Caritas. 

The family was on the priority list and moved into an 
apartment in the new RHP building in Benkovac in 
February 2018.

Sub-project Locations

Key Facts and Figures

Number of sub-projects 
approved

Number of  beneficiaries 
(estimate)

Housing units328

€ 11 million

€ 14 million

€   5 million

Grants disbursed

Grants approved

National contribution 

completed

completed

completed
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RHP 
Country housing project

Montenegro

Kemal Purišić

Minister of Labour and Social Welfare 
Montenegro

We are proud to emphasize that, in the year 2017, the most remarkable 
results were achieved in the implementation of the Regional Housing 
Programme in Montenegro, in terms of the number of completed housing 
units and the number of families who were given a roof over their heads.

2018 will be even more successful than the previous year, with the 
completion of an additional 51 apartments in Konik that is expected in 
the summer, which means that, after 18 years, this refugee camp will 
finally be closed. The construction of home for the elderly in Pljevlja and 
the project for the construction of 94 apartments in Berane will also be 
completed in 2018.

We are especially proud of the fact that all the dwellings are completed and 
occupied, which indicates that the process of selecting the beneficiaries 
has given excellent results. 

Montenegro is continuing with implementation of the RHP through new 
projects. In addition to the two new grant agreements that were signed 
in September 2017, in January 2018 Montenegro submitted applications 
for two more sub-projects, which will resolve the issue of accommodation 
for about 200 vulnerable families.

In addition, the Regional Housing Programme also provided an outstanding 
contribution to the promotion of regional cooperation and I would like to 
take this opportunity to express my gratitude to the donors, the partner 
institutions and the countries concerned.
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Sub-project MNE1
Construction of two blocks of flats 
for 62 internally displaced/displaced 
families in Nikšić

Sub-project MNE2
Provision of housing to 171 most 
vulnerable families from camp Konik 
1 and its surroundings, through 
construction of 17 buildings in the 
city of Podgorica

Sub-project MNE3
Construction of a home for 68 
elderly/ handicapped persons  
in Pljevlja 

Sub-project MNE4
Construction of 94 apartments for 
271 persons in the municipality  
of Berane

Sub-project MNE7
Purchase of 36 apartments in the 
municipality of Herceg Novi

Sub-project MNE8
Construction of a minimum of 
50 individual houses in various 
municipalities in Montenegro

Plav

Berane
Rožaje

Danilovgrad

Kolašin

Mojkovac
Šavnik

Pljevlja

Žabljak
Bijelo Polje

Plužine

Podgorica

Bar

ulcinj

Budva

tivat

Herceg 
novi

Kotor

Cetinje

ŠEMSIJA GAŠI, Konik camp, Podgorica, Montenegro

Šemsija came from Kosovo in 1999 and has lived through 
the whole Konik Camp history: first, the family lived in 
canvas tents, then in small wooden barracks until 2012 
when a big fire burned down all the tents and cabins. 

Thanks to the quick reaction of the Government of 
Montenegro, tents were provided immediately, soon 
replaced by containers with water and electricity 
installations, fridges, stoves and basic furniture.  
In November 2017, Šemsija and her son moved into 
a new apartment in one of the 12 newly constructed 
buildings financed by the RHP.

Sub-project Locations

Key Facts and Figures

Number of sub-projects 
approved

Number of  beneficiaries 
(estimate)

Housing units481

€ 11 million

€ 16 million

€   2 million

Grants disbursed

Grants approved

National contribution 

completed
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RHP 
Country housing project

Serbia

Ivica Dačić

First Deputy Prime Minister and  
Minister of Foreign Affairs, Serbia

The settlement of the refugee problem is a long and a complex process. 
The Government of the Republic of Serbia, together with its partners, 
remains strongly committed to the implementation of the Regional 
Housing Programme that will provide housing for 18 000 refugee families 
in Serbia. The RHP demonstrates that, when there is a will, it is possible 
to find a way to reach a solution. This is a very important message.

The RHP implementation is now in full swing. The Regional Housing 
Programme is currently one of the biggest construction sites in the 
Republic of Serbia and the region, since more than 20 sites have been 
opened across Serbia, and we expect that new beneficiaries will move 
into their flats, whose construction is now in the final stages, this spring. 

Serbia, today, is implementing seven sub-projects within the framework 
of the Regional Housing Programme, for a total grant amount of  
EUR 105 million. We are close to accommodating almost two thousand 
families under this Programme.

We know that the provision of housing units alone cannot be a durable 
solution. We need to ensure the Programme’s sustainability, i.e. 
infrastructure and the social and economic conditions for the sustainable 
return and integration of refugees. We therefore believe that, in order 
to reach a comprehensive solution, it is important that all aspects of 
the Programme and the Sarajevo Process be consistently implemented 
by all the Programme participants.
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Sub-project SRB1 
Provision of 70 pre-fabricated houses and 125 building 
material packages for 195 families

Sub-project SRB2 
Support to 870 refugee families through four different 
housing modalities

Sub-project SRB3 
Support to 715 refugee families through four different 
housing modalities 

Sub-project SRB4 
Support to 1 233 refugee families through four different 
housing modalities

Sub-project SRB5 
Support to 1 712 refugee families through three different 
housing modalities

Sub-project SRB7 
Provision of minimum 490 housing solutions for 
beneficiaries selected under sub-projects SRB2, SRB4, SRB5

Sub-project SRB8 
Provision of 938 housing solutions for refugee families 
through the construction of apartments and prefabricated 
houses, provision of building material and purchase of 
village houses

MILENA TINTOR, Krnjača, Belgrade, Serbia

Milena was 13 years old when she fled with her  
parents and two brothers from Croatia. Upon their 
arrival in Serbia, they settled in their cousin’s house, 
which was in a very bad condition. For years, they 
moved from one apartment to another in Belgrade, 
one worse than the other. 

Finally, they heard about the possibility of getting an 
apartment in Ovca. Milena and her children moved 
into the new RHP financed building in Ovca at the 
beginning of 2018.

Sub-project Description

Key Facts and Figures

Number of sub-projects 
approved

Number of  beneficiaries 
(estimate)

Housing units6 200

€ 46 million

€ 105 million

€ 19 million

Grants disbursed

Grants approved

National contribution 

7 18 000
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Statements  
by Main Donors

The Regional Housing Program continues to embody the spirit of regional 
cooperation that is necessary to find lasting solutions for refugees and 
displaced people.  Its needs-based selection process, multi-stakeholder 
engagement, and regional character make it a model to be emulated.    
Last year, the number of houses delivered through the RHP was almost 
twice what we saw in the preceding three years combined. This is 
excellent progress.   
Success within the RHP depends not only on housing solutions, however.  
In 2017 governments at all levels worked together with civil society, 
international organizations, and beneficiaries themselves to make 
these solutions sustainable.  The United States continues to support 
complementary programming to foster integration and economic self-
reliance of RHP beneficiaries.  We commend Partner Countries for their 
support in these efforts. 
In 2018, we should build on successes and redouble our joint efforts to 
find lasting, sustainable solutions for those still displaced, as we look  
to close the chapter on displacement in the Western Balkans.

Nancy Izzo Jackson

Deputy Assistant Secretary
Bureau of Population, Refugees and Migration
U.S. Department of State

United States of America
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Promoting the Regional Housing Programme, which aims to resolve 
the ongoing shortage of housing for refugees and IDPs in Bosnia and 
Herzegovina, Croatia, Montenegro and Serbia, remains an important 
part of Germany’s Western Balkans policy. In response to the good 
progress made by the programme in recent years, Germany increased 
its contribution to the RHP Fund by a further 1.5 million euros in 2017.
Alongside achieving its primary aim of building housing, the RHP has 
had an impact in many other areas. For example, the close involvement 
of municipalities in all implementation steps, with hundreds of 
communities now involved, ensures that knowledge is transferred to 
the administration at municipal level. This impact continues at national 
level, where competent planning and implementation structures based 
on EU standards have been established. 
Finally, the standard regulations agreed with the Partner Countries by 
the Council of Europe Development Bank for the implementation of 
the Programme have necessitated an in-depth exchange of information 
and experience at intergovernmental level. This creates an opportunity 
to share experiences of best practice and leads to better neighbourly 
relations, which I see as the greatest benefit to the region. I thus wish 
the Programme every continued success.

Dr. Christian Hellbach

Ambassador, Federal Foreign Office’s Special Envoy for South-Eastern Europe, 
Turkey and the EFTA-States 

Germany
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The Regional Housing Programme has finally reached a solid 
implementation pace and there are several reasons to be optimistic. 
The outlook for 2018 and the years to come looks promising with 
delivery of over 8 000 housing units. At the Steering Committee meeting 
in December 2017, Norway announced a new contribution of EUR  
1.5 million to the RHP Fund. This is a token of Norway’s confidence in the 
Programme and appreciation of recent good progress. Efforts must now 
focus on ensuring the durability of the results and achievements. 

In particular, Norway would like emphasize the Programme’s important 
social and reconciliatory impact. Furthermore, by getting the Partner 
Countries to work together, the RHP paves the way for deeper and broader 
regional cooperation. Hence, the regional character of the Programme 
should not be underestimated. Norway will continue to be actively involved 
in the Regional Housing Programme. We are looking forward to cooperating 
closely with the Partner Countries and donors.

Olav Reinertsen

Senior Advisor
Department for European Affairs
Norwegian Ministry of Foreign Affairs

Norway
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Laura Frigenti

Director
Italian Agency for Development Cooperation

In 2017 Italy served as co-chair of the Regional Housing Program, reiterating 
its commitment to the Program, unique of its kind, aimed at upgrading 
the lives of refugee and displaced persons in the Balkans. We are proud 
of an initiative which has the ambition of overcoming boundaries and 
targeting the most vulnerable, including the Roma people. 

2018 will be the peak year for delivering on infrastructure. We need to 
sharpen the focus and place more emphasis on sustainability, keeping in 
mind the need for striking the right balance between support to returnees 
and host community involvement. Adequate beneficiary targeting also 
remains a key priority.

We will be capable of turning “houses into homes” to the extent the 
program “hardware” (i.e. construction) is equipped with the necessary 
“software”: house electricity services, access to social services, pension 
schemes, care for the elderly, maintenance services, community integration 
programs.

As Europeans, also through our own capacity development, institution 
strengthening, and technical cooperation bilateral programs, we 
reiterate our commitment to supporting transition to a stable, safer 
and prosperous region.

Italy
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Anne Christine Eriksson
UNHCR Regional Representative for  
South Eastern Europe and Representative 
in Bosnia and Herzegovina

Statement by 
UNHCR and OSCE

Marcel Pesko 
Ambassador, Director,  
Conflict Prevention Centre,  
OSCE

In 2017 we saw a significant increase in the delivery of concrete 
housing solutions to the most vulnerable beneficiaries of the 
Regional Housing Programme in all four Partner Countries.

The United Nations High Commissioner for Refugees (UNHCR) and the 
Organization for Security and Co-operation in Europe (OSCE) are particularly 
pleased that selection of beneficiaries, as an essential precondition for 
a truly successful implementation of the Programme, for the approved 
RHP sub-projects in all four Partner Countries is progressing well, in spite 
of challenges.
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As in previous years, UNHCR and OSCE continued to support transparent, 
consistent, and fair implementation of the RHP in 2017, in particular in 
the aspects of selecting beneficiaries, as well as by assisting the Partner 
Countries in providing more detailed plans for the sustainability of 
the solutions offered by the housing projects. In that regard, our two 
organizations worked in very close co-operation with local authorities 
to ensure their active engagement in support of access to rights, social 
integration and employment opportunities.

Throughout 2017, UNHCR and OSCE have taken into consideration the 
overall positive results achieved in all Partner Countries, focusing on the 
intensified regional co-operation, as well as highlighting the numerous 
good practices. UNHCR and OSCE have further recognized the strong 
progress made by the Partner Countries in their implementation of 
the RHP.

In executing their role, UNHCR/OSCE will continue to act in unison on all 
aspects of RHP implementation. Subsequently, after careful consideration 
and following extensive consultations, UNHCR and OSCE have jointly 
decided to redefine their engagement in the RHP beyond 2017 by taking 
a more strategic approach to support, through advice and technical 
assistance, the Lead Institutions of the RHP Partner Countries to conduct 
the selection of beneficiaries in an impartial and transparent manner. This 
should provide unimpeded access to the RHP for the most vulnerable 
refugees and ensure that the Programme reaches those who most require 
assistance, irrespective of their formal status.

It is of the utmost importance that the pace of RHP implementation in the 
next years is maintained. We call on the Partner Countries to further focus 
their efforts on proposing mature sub-projects, including examination of 
the social integration and employment opportunities to help the displaced 
in greatest need to rebuild their lives in safety and dignity. 

Finally, UNHCR and OSCE would like to reiterate their encouragement to 
RHP donors to continue supporting the RHP, the Partner Countries and, 
ultimately, the Programme’s beneficiaries.
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Project Highlights
Sub-project BiH3
Construction of 512 apartments in multi-apartment buildings in 19 municipalities throughout Bosnia and 
Herzegovina, for local integration of refugees and IDPs. The sub-project is advancing well: 73 apartments were 
completed in 2017, 399 are planned for completion in 2018 and the rest –  40 – in 2019.

Sub-project HR2
Construction of two residential buildings in Knin for 40 beneficiary families or 92 persons. The works were 
inaugurated in November 2015 and were completed in September 2017 when the beneficiary families 
moved into their new apartments.

Total cost: 		  € 17.4 million
RHP Fund: 		  € 13.9 million
National contribution:	 € 3.5 million Start of works: December 2016  -  Completion: 2019

Start of works: November 2015  -  Completion: September 2017

Total cost: 		  € 3.5 million
RHP Fund: 		  € 2.6 million
National contribution:	 € 0.9 million
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120 flats:
Start of works: March 2016
Completion: November 2017

Additional 51 flats:
Start of works: May 2017
Expected completion: 2nd half of 2018

Sub-project MNE2
Provision of housing to 171 most vulnerable families from Camp Konik 1 and its surroundings, through 
construction of 17 buildings in the city of Podgorica. The project will be completed in two phases: the first 120 
apartments were handed over in 2017, and the remaining 51 will be completed in 2018.

Sub-project SRB3
Support to 715 refugee families through four different housing modalities. One of the components concerns 
the construction of 235 apartments in Ovca, Belgrade. The construction works started in August 2016 and were 
finalized in November 2017, with a total cost of EUR 6.9 million. In March 2018, 235 RHP beneficiary families - or 
652 persons – received keys to their new homes.

Start of works: August 2016  -  Completion: November 2017

Total cost: 		  € 6.9 million
RHP Fund: 		  € 6.2 million
National contribution:	 € 0.7 million

Total cost: 		  € 13.6 million
RHP Fund: 		  € 11.0  million
National contribution: 	 € 2.6 million



RHP beneficiaries



This document has been produced with the financial assistance of the European Union. 
The contents of this document are the sole responsibility of the CEB and can under no 
circumstances be regarded as reflecting the position of the European Union. 



The Regional Housing Programme is financed and supported by the international community

www.regionalhousingprogramme.org

Republic of  
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Herzegovina

The Regional Housing Programme (RHP) was set up to provide durable housing solutions to vulnerable refugees and 

displaced persons following the 1991-1995 conflicts on the territory of former Yugoslavia. The RHP is implemented by  

Bosnia and Herzegovina, Croatia, Montenegro and Serbia and mostly financed by the international donor community.  

The main donor is the European Union. The other donors are the United States of America, Germany, Norway, Italy, 

Switzerland, Denmark, Turkey, Luxembourg, Cyprus, the Czech Republic, Hungary, Romania and the Slovak Republic.


