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Construction of two blocks of flats for 62 I/DP families in Niksic

Beneficiary Selection Completed

Start of construction works May 2015

Completion May 2016

Construction of 94 apartments for 271 persons in the municipality of Berane 

Beneficiary Selection Completed

Start of construction works February 2017

Expected completion March 2019

Construction of a home for 68 elderly/handicapped persons in Pljevlja

Beneficiary Selection Completed

Start of construction works May 2016

Completion April 2018

Provision of housing to 171 most vulnerable families from camp Konik 1 and  
its surroundings, through construction of 17 buildings in the city of Podgorica

120 flats: Additional 51 flats:

Beneficiary selection Completed Completed

Start of construction works March 2016 May 2017

Completion October 2017 December 2018

MNE1

Grant  approval and grant agreement 
signature

08/04/2013 - 06/03/2014
Total estimated cost
€ 2 580 000
Grant amount approved
€ 1 980 000
National  contribution*
€ 600 000
Grant amount disbursed
€ 1 791 185

MNE4

Grant  approval and grant agreement 
signature

20/11/2014 - 28/10/2015
Total estimated cost
€ 3 990 647
Grant amount approved
€ 3 575 780
National  contribution
€ 414 867
Grant amount disbursed
€ 2 348 899

MNE2

Grant  approval and grant agreement 
signature
11/10/2013 - 07/10/2014
(as amended)
Total estimated cost
€ 6 906 750 
Grant amount approved
€ 6 226 622 
National  contribution*
€ 680 128
Grant amount disbursed
€ 5 287 076

MNE3

Grant approval and grant agreement 
signature

11/10/2013 - 07/10/2014
Total estimated cost
€ 2 231 716 
Grant amount approved
€ 1 918 572 
National  contribution*
€ 313 144
Grant amount disbursed
€ 1 709 446 

STATUS OF SUB-PROJECTS
March 2019

* Official figure as per signed grant agreements. The final figure will be known at the completion of each sub-project.
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STATUS OF SUB-PROJECTS
March 2019

Purchase of 36 apartments in the municipality of Herceg Novi

Beneficiary selection Completed

Start of works -

Expected completion 2nd half of 2019

Construction of minimum 50 individual houses in various municipalities in Montenegro

Beneficiary selection Completed

Start of construction works -

Expected completion 1st half of 2020

Construction of apartments for 96 most vulnerable families in Vrela Ribnička, Podgorica

Beneficiary selection Pre-selected

Start of construction works -

Expected completion 1st half of 2021

Conversion of a military facility into a home for 104 elderly persons and adults with 
disabilities in Niksic

Beneficiary selection Pre-selected

Start of construction works -

Expected completion 1st half of 2021

MNE6

Grant  approval and grant agreement 
signature

06/06/2018 - 10/08/2018
Total estimated cost
€ 4 778 503
Grant amount approved
€ 3 376 878
National  contribution*
€ 1 401 625
Grant amount disbursed
-

MNE9

Grant  approval and grant agreement 
signature

06/06/2018 - 10/08/2018
Total estimated cost
€ 4 002 061
Grant amount approved
€ 3 229 964
National  contribution*
€ 772 097
Grant amount disbursed
-

MNE7

Grant  approval and grant agreement 
signature

01/12/2016 - 29/09/2017
Total estimated cost
€ 1 065 305
Grant amount approved
€ 918 007
National  contribution*
€ 147 298
Grant amount disbursed
€ 247 489

MNE8

Grant approval and grant agreement 
signature

01/12/2016 - 29/09/2017
Total estimated cost
€ 1 544 694
Grant amount approved
€ 1 394 694
National  contribution*
€ 150 000
Grant amount disbursed
€ 376 200
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Ministry of Labour and Social Welfare
Rimski trg 46, 81000 Podgorica, Montenegro
Phone: +382 20 482 148
www.mrs.gov.me/ministarstvo

Directorate for Public Works
18 Novaka Miloseva, 81000 Podgorica, Montenegro
Phone: +382 20 230 227
djr@djr.gov.me 
www.djr.gov.me

CONTACT DETAILS

www.regionalhousingprogramme.org

RHP YouTube Channel RHP LinkedIn Profile RHP on twitter

Follow RHP on:

DELIVERIES BY HOUSING MODALITY

Purchase of apartments Construction of housesHome for elderlyConstruction of flats Totals

The Regional Housing Programme is financed and supported by the international community

The Regional Housing Programme (RHP) was set up to provide durable housing solutions to vulnerable refugees and displaced persons following the 1991-1995 
conflicts on the territory of former Yugoslavia. The RHP is implemented by Bosnia and Herzegovina, Croatia, Montenegro and Serbia and mostly financed by the 
international donor community. The main donor is the European Union. The other donors are the United States of America, Germany, Norway, Switzerland, Italy, 
Denmark, Turkey, Luxembourg, Spain, Cyprus, the Czech Republic, Hungary, Romania and the Slovak Republic.
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http://regionalhousingprogramme.org/
https://www.linkedin.com/showcase/10958444/%0D
https://twitter.com/rhp_rsp
https://www.youtube.com/channel/UC8ddV_R3JTV_MWhwbVsItUQ%0D

