




Republic of
Serbia

COMMIssArIAT FOr 
REFUGEEs AND MIGrATION 
OF THE REPUBLIc OF SErBIA

www.regionalhousingprogramme.org

FINANCIAL and IMPLEMENTATION STATUS OF SUB-PROJECTS
October 2019

SRB5.C1 SRB5.C2 SRB5.C3
Construction of 1 267 apartments Provision of 250 building material 

packages (new estimate: 200)
Purchase of 200 village houses 
(new estimate: 241)

Beneficiary selection Ongoing Completed Completed

Start of project 2nd half of 2017 2nd half of 2018 September 2017

Expected completion 2nd half of 2020 2nd half of 2020 1st half of 2020

SRB7.C1 SRB7.C2 SRB7.C3 SRB7.C4
Purchase of 130 
apartments

Purchase of 180 
village houses

Provision of 180 building 
material packages
(new estimate: 221)

Provision of design services for 
construction of 358 apartments
(extended: 708 apartments)

Beneficiary selection Completed Completed Completed Completed

Start of project 2nd half of 2018 1st half of 2018 1st half of 2019 2nd half of 2018
Expected completion 1st half of 2021 1st half of 2020 1st half of 2020 2nd half of 2019

SRB8.C1 SRB8.C2 SRB8.C3 SRB8.C4
Construction of 608 
apartments in  
10 municipalities

Design-Built of 30 
prefabricated houses 
(country-wide)

Provision of 136 building 
material packages

Purchase of 79 village 
houses

Beneficiary selection Ongoing Ongoing Ongoing Ongoing

Start of project 1st half of 2019 2nd half of 2018 1st half of 2019 2nd half of 2019
Expected completion 2nd half of 2021 2nd half of 2020 2nd half of 2020 2nd half of 2020

SRB9.C1a SRB9.C1b SRB9.C2 SRB9.C3 SRB9.C4
Construction of 350 
apartments in 10 
municipalities

Purchase of 100 
apartments

Design-Built of 50 
prefabricated houses 
country-wide

Provision of 200 
building material 
packages country-wide

Purchase of 200 
village houses 
country-wide

Beneficiary selection Ongoing Ongoing Ongoing Ongoing Ongoing

Start of project 1st half of 2019 - - - -
Expected completion 1st half of 2021 2nd half of 2021 2nd half of 2021 2nd half of 2021 2nd half of 2021

SRB5
Support to 1 847 refugee families 
through three different housing 
modalities
Grant  approval and grant agreement 
signature
20/11/2014 - 14/08/2015
(as amended)

Total estimated cost
€ 52 043 857 
Grant amount approved
€ 38 814 421 
National  contribution
€ 13 229 436 * 
Grant amount disbursed
€ 33 128 636

SRB9
Provision of 1080 housing solutions 
(new construction and purchase of 
apartments, pre-fabs, building material, 
village houses)

Grant  approval and grant agreement 
signature
06/06/2018 - 07/03/2019
(as amended)
Total estimated cost
€ 25 650 185
Grant amount approved
€ 21 919 185
National  contribution
€ 3 731 000 *
Grant amount disbursed
€ 7 132 000

SRB7 **
Provision of minimum 490 housing 
solutions for beneficiaries selected under 
sub-projects SRB2, SRB4, SRB5

Grant  approval and grant agreement 
signature
01/12/2016 - 02/10/2017
(as amended)

Total estimated cost
€ 9 166 861
Grant amount approved
€ 9 166 861 
National  contribution
-
Grant amount disbursed
€ 3 900 300

SRB8
Provision of 852 housing solutions (new 
construction, pre-fabs, building material, 
village houses)
Grant  approval and grant agreement 
signature
26/06/2017- 31/01/2018
(as amended)
Total estimated cost
€ 28 769 682
Grant amount approved
€ 23 090 866
National  contribution
€ 5 678 816 *
Grant amount disbursed
€ 7 143 635

* Official figure as per signed Grant Agreements. The final figure will be known at the completion of each sub-project.
** Note that the grant application for SRB6, although submitted, was never approved by the RHP Fund Assembly of Donors but the housing units were included in later sub-projects
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DELIVERIES BY HOUSING MODALITY

* Estimate

Provision of 
village houses

Purchase 
of apartments

Construction 
of apartments

Construction of 
pre-fab houses

Provision of 
building material Total

799

668

181

49

474

1121

601

64

35
267

784

321

1023

28

958

164

The Regional Housing Programme is financed and supported by the international community

The Regional Housing Programme (RHP) was set up to provide durable housing solutions to vulnerable refugees and displaced persons following the 1991-1995 
conflicts on the territory of former Yugoslavia. The RHP is implemented by Bosnia and Herzegovina, Croatia, Montenegro and Serbia and mostly financed by 
the international donor community. The main donor is the European Union. The other donors are the United States of America, Germany, Norway, Switzerland, 
Italy, Denmark, Turkey, Luxembourg, Spain, Cyprus, the Czech Republic, Hungary, Romania and the Slovak Republic.

This document was produced with the financial assistance of the European Union. The views expressed herein can in no way be taken to reflect the official opinion of the European Union.

** Some of these deliveries are expected to take place in 2022 (provided that the programme is extended)
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http://regionalhousingprogramme.org/
https://www.youtube.com/channel/UC8ddV_R3JTV_MWhwbVsItUQ/featured
https://www.linkedin.com/showcase/regional-housing-programme
https://twitter.com/rhp_rsp

